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ESTIMATE RUN 10/29/2020

ESTIMATE SUMMARY 14:31:34

CONTID: C23331         ESTIMATE NO: 0002 PROG 2005

PCN: 23331-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 92 CRAWFORD EAST RURAL RESURFACE PERCENT TIME:

PROJECT NO: STR092A-030                   

SH92 CRAWFORD EAST RURAL RESURFACE

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,820,346.81 PARTICIPATING $ $ 14,000.00

AWARD PROJECT AMT: 5,574,468.91 NON-PARTICIPATING 2,623,220.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -67,880.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

WORK DAYS

WORK DAYS

53.58%

2,701,963.61

2,637,220.00

2,637,220.00

2,569,339.72

$

$

$

$

60,000.00

3,058,383.20

3,118,383.20

0.00

3,118,383.20

-78,569.74

0.00

3,039,813.46

0.00

AMOUNT DUE 3,039,813.46 2,569,339.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,569,339.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

  

37.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/24/2020

08/24/2020

10/17/2020

04/02/2020

04/15/2020

05/20/2020

08/24/2020
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

550.000

EACH

9.00000

0010 Removal of Asphalt Mat 3,479.000

0.000

202-00220  
 

11,306.753,479.000

0.00

3,479.000

SY  

3.25000

0015 Removal of Asphalt Mat (Planing) 3,694.900

0.000

202-00240  
 

14,779.603,694.900

0.00

6,207.000

SY  

4.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

124,203.000

SF  

0.75000

0025 Removal of Guardrail Type 3 1,762.500

2,738.500

202-01130  
 

19,129.254,501.000

11,638.63

4,871.000

LF  

4.25000

0030 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

28.00000

0035 Removal of End Anchorage 6.000

17.000

202-01300  
 

9,200.0023.000

6,800.00

23.000

EACH

400.00000

0040 Embankment Material (Complete In Place) 89.000

0.000

203-00060  
 

5,162.0089.000

0.00

585.000

CY  

58.00000

0045 Blading 12.500

0.000

203-01500  
 

1,500.0012.500

0.00

20.000

HOUR

120.00000

0050 Backhoe 6.000

0.000

203-01510  
 

486.006.000

0.00

10.000

HOUR

81.00000

0055 Potholing 16.000

0.000

203-01597  
 

7,200.0016.000

0.00

25.000

HOUR

450.00000
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 957.000

0.000

208-00002  
 

6,555.45957.000

0.00

1,000.000

LF  

6.85000

0065 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

250.000

LF  

8.50000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

32.50000

0075 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

264.002.000

0.00

40.000

HOUR

132.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

161.50000

0085 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

500.00000

0090 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

500.00000

0095 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

450.00000

0100 Adjust Manhole 0.000

6.000

210-04010  
 

6,000.006.000

6,000.00

6.000

EACH

1,000.00000

0105 Adjust Valve Box 0.000

3.000

210-04050  
 

825.003.000

825.00

3.000

EACH

275.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,700.00000
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

6,500.00000

0120 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

7,000.00000

0125 Aggregate Base Course (Class 6) 793.500

0.000

304-06000  
 

32,533.50793.500

0.00

1,228.920

TON 

41.00000

0130 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

12,248.400

TON 

24.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

693.000

TON 

200.00000

0140 Hot Mix Asphalt (Grading SX) (75) 881.730

6,800.410

403-34701  
 

426,358.777,682.140

377,422.76

22,800.570

TON 

55.50000

0145 Hot Mix Asphalt (Grading ST)(75) (With Fiber) 0.000

13,658.760

403-36701  
 

867,331.2613,658.760

867,331.26

13,933.500

TON 

63.50000

0150 Asphalt Cement Performance Grade (PG 58-28) 0.000

1,020.310

411-03352  
 

418,327.101,020.310

418,327.10

1,020.310

TON 

410.00000

0155 Asphalt Cement Performance Grade (PG 58-34) 50.260

425.230

411-03355  
 

237,745.00475.490

212,615.00

1,333.260

TON 

500.00000

0160 Emulsified Asphalt (Slow-Setting) 0.000

6,949.000

411-10255  
 

13,898.006,949.000

13,898.00

26,190.000

GAL 

2.00000

0165 Guardrail Type 3 (6-3 Post Spacing) 2,000.000

3,263.000

606-00301  
 

128,943.505,263.000

79,943.50

5,263.000

LF  

24.50000
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

0.000

EACH

2,775.00000

0175 End Anchorage (Flared) 6.000

21.000

606-02005  
 

88,425.0027.000

68,775.00

27.000

EACH

3,275.00000

0180 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

38.000

EACH

30.00000

0185 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

682.000

EACH

33.00000

0190 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

127.000

EACH

35.00000

0195 Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

8.000

EACH

55.00000

0200 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

126.000

SF  

25.00000

0205 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

42.000

EACH

325.00000

0210 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

5.000

HOUR

163.00000

0215 Mobilization 0.216

0.648

626-00000  
 

499,392.000.864

374,544.00

1.000

L S 

578,000.00000

0220 Public Information Management (Tier IV) 48.000

29.000

626-01114  
 

7,700.0077.000

2,900.00

77.000

DAY 

100.00000
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,461.000

GAL 

91.50000

0230 Pavement Marking Paint (High Build) 38.100

2,900.000

627-00013  
 

102,833.502,938.100

101,500.00

4,128.000

GAL 

35.00000

0235 Flagging 898.500

1,475.000

630-00000  
 

68,831.502,373.500

42,775.00

4,000.000

HOUR

29.00000

0240 Pilot Car Operation 0.000

151.000

630-00001  
 

8,909.00151.000

8,909.00

880.000

HOUR

59.00000

0245 Traffic Control Inspection 9.000

8.000

630-00007  
 

3,570.0017.000

1,680.00

18.000

DAY 

210.00000

0250 Traffic Control Management 18.000

20.000

630-00012  
 

35,150.0038.000

18,500.00

50.000

DAY 

925.00000

0255 Construction Traffic Sign (Panel Size A) 10.000

2.500

630-80341  
 

406.2512.500

81.25

130.000

EACH

32.50000

0260 Construction Traffic Sign (Panel Size B) 29.500

1.000

630-80342  
 

1,311.5030.500

43.00

61.000

EACH

43.00000

0265 Portable Message Sign Panel 68.000

56.000

630-80359  
 

5,580.00124.000

2,520.00

150.000

DAY 

45.00000

0270 Drum Channelizing Device 59.500

0.000

630-80360  
 

1,904.0059.500

0.00

119.000

EACH

32.00000

0275 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

53.75000
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drum Channelizing Device (With Light) (Steady Burn) 14.000

0.000

630-80364  
 

752.5014.000

0.00

28.000

EACH

53.75000

0285 Traffic Cone 92.000

0.000

630-80380  
 

115.0092.000

0.00

400.000

EACH

1.25000

0290 Portable Rumble Strips (Temporary) 3.000

0.000

630-80440  
 

3,075.003.000

0.00

12.000

EACH

1,025.00000

0295 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0300 Traffic Signal (Temporary) 0.500

0.000

630-86801  
 

12,500.000.500

0.00

1.000

L S 

25,000.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

156,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0315 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

107,000.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

16,500.000

F A 

1.00000

0330 F/A Work Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Project First Program 750.000

0.000

700-70111  
 

750.00750.000

0.00

2,000.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0500 Added Item (Lump Sum)/ Work Zone Intrusion Alarm 
System

0.000

0.500

900-00014  
 

5,000.000.500

5,000.00

1.000

L S 

10,000.00000

0505 Cellular Geogrid CMO #5 195.000

0.000

420-00526  
 

497.25195.000

0.00

195.000

SY  

2.55000

CAT 3,054,247.682,622,028.505,747,283.81CURRENT AMT0200 $ $ $

CAT NO0300 J-06-C 

0345 Removal of Asphalt Mat (Planing) 255.000

0.000

202-00240  
 

1,020.00255.000

0.00

255.000

SY  

4.00000

0350 Clean Drain Pipe (Special) 4.000

0.000

202-06530  
 

452.004.000

0.00

8.000

EACH

113.00000

0355 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

285.00000

0360 Hot Mix Asphalt (Grading SX) (75) 0.000

10.500

403-34701  
 

582.7510.500

582.75

21.000

TON 

55.50000

0365 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

2.000

TON 

500.00000

0370 Emulsified Asphalt (Slow-Setting) 0.000

6.500

411-10255  
 

13.006.500

13.00

13.000

GAL 

2.00000
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0300 J-06-C 

0375 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

58.000

LF  

22.00000

CAT 2,067.75595.756,531.50CURRENT AMT0300 $ $ $

CAT NO0301 J-06-D 

0380 Removal of Asphalt Mat (Planing) 255.000

0.000

202-00240  
 

1,020.00255.000

0.00

255.000

SY  

4.00000

0385 Clean Drain Pipe (Special) 4.000

0.000

202-06530  
 

452.004.000

0.00

8.000

EACH

113.00000

0390 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

285.00000

0395 Hot Mix Asphalt (Grading SX) (75) 0.000

10.500

403-34701  
 

582.7510.500

582.75

21.000

TON 

55.50000

0400 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

2.000

TON 

500.00000

0405 Emulsified Asphalt (Slow-Setting) 0.000

6.500

411-10255  
 

13.006.500

13.00

13.000

GAL 

2.00000

0410 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

58.000

LF  

22.00000

CAT 2,067.75595.756,531.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0420 Field Laboratory (Class 2) 0.500

0.500

620-00012  
 

28,000.001.000

14,000.00

1.000

EACH

28,000.00000
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PCN: 23331-BID    ESTIMATE RUN 10/29/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 60,000.0014,000.0060,000.00CURRENT AMT0400 $ $ $

$ 3,118,383.182,637,220.00$5,820,346.81$CURRENT AMTPROJECT TOTAL


